

Two-Week Project Plan
PLAN / DO / DELIVER
WEEK 1
Mon Apr 28
Project Kickoff
Team sync & goals
Tue Apr 29
Research & Analysis
Market + user insights
Wed Apr 30
Design Concepts
Initial drafts (3 options)
Thu May 1
Client Review
Feedback & revisions
Fri May 2
Deadline
Final design v1.0
WEEK 2
Mon May 5
Development
Build features & fix issues
Tue May 6
Testing
QA + bug fixes
Wed May 7
Content
Copy, visuals, assets
Thu May 8
Final Review
Polish & prepare for launch
Fri May 9
Launch
Go live!